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P.O. Box 47600
Olympia, Washington 98504

Department of Energy
Richland Operations Office
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HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY
AGREEMENT) CHANGE REQUESTS FOR THE CENTRAL PLATEAU PROJECT (CPP)
ACTIVITIES

The U.S. Department of Energy, Richland Operations Office (RL), the U.S. Environmental Protection
Agency, and the State of Washington Department of Ecology (hereinafter referred to as the parties)
concluded negotiations on commitments for cleanup schedules for the Central Plateau 200 Area non-
tank farm operable units at the Hanford Site. The parties conducted a thorough review of the current
cleanup approach and identified opportunities to accelerate cleanup of these waste sites.

A Tentative Agreement was reached between the parties in February 2002, and proposed change
packages were developed in accordance with the Tri-Party Agreement. The parties signed a Tentative
Agreement committing to have public review and approval of the Tri-Party Agreement change 5"I r68 3
packages by June 5, 2002. The proposed change packages underwent a 45-day public comment period
that concluded April 12, 2002. A Comments Response Document (Enclosure 5) was prepared by the
parties to respond to the comments/issues received. The Response to Comments document contains
the public comments and responses to those comments. Enclosed for your approval (Enclosures 1
through 4) are four Tri-Party Agreement Change Requests associated with the Central Plateau Project:

M-013-02-01: Modification of the Central Plateau 200 Area Non-Tank Farm S-^ g--l 9
Remedial Action Work Plans (M-013 Series Milestones)

M-015-02-01: Modify Tri-Party Agreement Milestone Series M-015 in
Accordance with the Central Plateau Agreement in Principle



Addressees -2- JUN 3 2002
02-RCA-0341

5-7 £^SgM-016-02-01 Modification of the M-016 Series Milestones

M-020-02-01 Modify Tri-Party Agreement Milestone Series M-020 in S^^ gZ
Accordance with the Central Plateau Agreement in Principle

It should be noted that groundwater operable units are excluded from these negotiations, and milestone
obligations concerning groundwater are excluded and unaffected by thdse negotiations. Following
completion of these negotiations, the parties are committed to initiate timely discussion on how RL
will meet existing groundwater commitments.

The parties remain vigilant, focused and unwavering in their efforts to ^ccelerate Hanford Site cleanup
as outlined in the parties' March 5, 2002, Letter of Intent (and subsequ4nt Performance Management
Plan). Using a risk-based approach for prioritization of waste site cleattiup, the workscope will be
completed in an efficient and timely manner with no impact to human health or the environment.

Constructive working relationships among the parties created a positivdframework for this activity and
allowed us to complete it in a timely and mutually satisfactory way. If ^ou have any questions, you
may contact me, or your staff may contact Bryan Foley, Waste Management Division, on
(509) 376-7087, or Ellen Dagan, Regulatory Compliance and Analysis Division, on (509) 376-3811.

Sincerely,

RCA:EBD Manager

Enclosures

cc w/encls:
D. Bartus, EPA T."Martin, HA]
L. J. Cusack, Ecology F. R. Miera, Cl
L. E. Gadbois, EPA E. J. Murphy-F
R. Gay, CTUIR K. Niles, Oregi
M. L. Goldstein, EPA R. E. Piippo, F
J. S. Hertzel, FHI P. Sobotta, NP
M.C. Hughes, BHI R. F. Stanley, I
R. Jim, YN M. A. Wilson,
O. S. Kramer, FHI Administrative
D. N. LaRue, BHI
T. E. Logan, BHI

h,FHI
Energy

(Olympia)
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Enclosure 1

^^.
Change Number Federal Facility Agreement and Consent Order Date

Change Control Form
M-13-02-01 Do not use blue ink. Type or print using black ink. 5/28/2002

Originator Phone
G. H. Sanders, RL
Actin g Assi stant Mana er Central Plateau 372- 1 766

Class of Change

[X] I - Signatories [] II - Executive Manager [] HI - Project Manager

Change Title
M dificaton the Central P lateau 200 Area Non-Tank Farm Remedial Action W r Plans M- 13 Series Milestones )
Description/Justification of Change

The Hanford Federal Facility Agreement and Cinsent Order (TPA) contains commitments for the U.S. Department of Energy
(USDOE) to submit the 200 Area National Priority List (NPL) Remedial Investigation/Feasibility Study (RI/FS) Work Plans to
complete the Investigation of Past-Practice Units by December 31, 2005 (Tri-Party Agreement Milestone M-013); complete all 200
Area Non-Tank Farm pre-Record of Decision (ROD) site investigations under approved work plan schedules by December 31,
2008 (Tri-Party Agreement Major Milestone M-015-OOC); complete the remedial actions for all non-Tank Farm Operable Units by
September 30, 2018 (Tri-Party Agreement Milestone M-016-00); and Submit Part B Permit Applications or Closure/Post Closure
Plans for all Resource Conservation and Recovery Act (RCRA) Treatment, Storage, and Disposal (TSD) units (M-020-00) by
February 28, 2004.

USDOE, the U.S. Environmental Protection Agency, and the State of Washington, Department of Ecology (parties) have completed
negotiations to modify the schedule for completion of non-Tank Farm Remedial Investigations/Remedial Actions in the Central
Plateau. These negotiations were conducted in accordance with the Tri-Party Agreement and the parties have provided the
stakeholders/public the opportunity to review the proposed changes prior to approval. The parties agreed to a strategy for timely
waste site remediation of the non-Tank Farm, RCRA corrective actions and Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA) past practice units for the Hanford Site Central Plateau.

The parties signed an Agreement in Principle (AIP) that called for the parties to complete negotiations and sign a Tentative
Agreement by January 31, 2002, and commits the parties to complete public comment/review and agency approval by
June 5, 2002.

Continued on Pa es 2 r u h 4
Impact of Change

A r tes the timetable m e delivery Work Rofle4pts fewer w r lans to cover same workscope.

Affected Documents

The Tri-Party Agreement Action Plan - Appendix D, as amended, and Hanford site internal planning, management, and budget
documents (e.g., USDO and USDOE contractor Baseline Change Control documents; Multi-Year Work Plans; Sitewide Systems
Engineering Control d uments; Project Management Plans; and, if appropriate, LDR Report requirements).

Approva %

` APprovedisapproved
K. A. K ager Date

Approved^isapproved
E A egion 10 Administrator Date

:
/

3 Approvedisapproved
WC. simmons, Ecology Director Date



Tri-Party Agreement Change Request
M-013-02-01

Page 2 of 4

Description/Change (Continued)

The M-013 series milestones include schedules for the submittal of work plans for acco
Area non-Tank Farm past-practice waste site investigations. The 200 Areas Remedial
Plan - Environmental Restoration Program. DOE/R498-28, Rev. 0, established an api
this plan, approximately 700 waste sites were grouped into 23 process-based operable a
major waste categories (e.g., process waste,landfilis). Each of the 23 OUs were schedt
under the M-013 series milestone. One OU was included in the 100 Area Remaining Sii
operable units, the three agencies have jointly developed an improved approach for the
subsequent remediation of the waste sites based on lessons learned from Hanford's 100

The revised investigation approach is to evaluate one or more OUs in a single RUFS. Tt
investigation reports, and feasibility studies from 22 to 12. The revised approach is able
characterize the waste sites and evaluate effective remedial alternatives. Under this appr
M-020 series milestones will be sampled to comply with RCRA Closure/Post Closure to
incorporated into a revision of the 200 Areas Remedial Investigation/Feasibility Study b
Restoration Program, DOE/RL-98-28, Rev. 0. Of the 12 Rl/FS's, 5 have approved wori
approval process. All completed work plans will be revised to reflect OU consolidation.
completed under Tri-Party Agreement Major Milestones M-013-OOM, M-013-OON, M-0
submitted under Tri-Party Agreement Milestone M-013-000, the M-013-0oP milestone i

ishing necessary work to complete all 200
estigation/Feasibility Study Implementation
ch for investigating the waste sites. Under
(OUs), which in turn were grouped into 9
in the TPA to have work plans developed
'ecord ofDecision. For the remaining 22
pletion of the RUFS process and
300 Areas.

reduces the number of work plans, remedial
collect data necessary to adequately
:h, all of the RCRA TSDs identified in the
rements. These improvements will be
!ementation Plan - Environmental
ans and 4 are in the final stages of the
he three remaining work plans will be
•000. Because the last work plan will be
iot required and will be deleted.

Work Plan
Approved Work

RI/FS Grouping of OUs S^^ Plans Requiring^
Modification

M r Waste o

200-CW-1 Gable Mountain/B-Pond & Steam Condensate, Cooling Water
'

d Approved X
Ditch Cool ing Water Grouv* c S wer Wasteh

200-TW-1 Scaven ged Waste Grout) Scavn ed Waste roved X

200-TW-2 Tank Waste Group Tanks/Scavenged Waste Approved X
200-PW-5 Fission Product-Rich Process Waste Process Condensate and Process Wpste
Grou W

200-CW-5 U PondlL-Ditches Cooling Water
SC/CW/CSW Approved X

ru
200-CW-2 S-Ponds/Ditches Cooling Water

SC/CW/CSW
Grou
200-CW-4 T-Ponds/Ditches Cooling Water

SC/CW/CSW
Grou
200-SC-1 Steam Condensate Grout) S W/CSW

200-CS-I Chemical Sewer Grou SC/CW/CSW A roved

200-PW-2 Uranium-rich Process Waste Group
App' In

&PW Process
200-PW-4 General Process Waste Grou PC&PW



Tri-Party Agreement Change Request
M-013-02-01

Page 3 of 4

RLIFS 0 o t o
Work Plan

tatus

Approved Work
Plans Requiring
Modification

200-PW-1 Plutonium/Organic-Rich Process
Waste u PC&PW

App. In
Process

200-PW-3 Organic-rich Process Waste Group pC&pW

200-PW-6 Plutonium Process Waste Group
PC&PW

200-LW-1 300 Areas Chemical Laboratory
Waste Chemical tory Waste CLW

App. In
Pr ess

200-LW-2 200 Areas Chemical Laboratory
Waste u CLW

200-MW-1 Miscellaneous Waste Group
Mi ell neous Waste

App. In
Process

200-IS-1 Tanks/Lines/Pits/Boxes Waste Group Tanks/LinestPi ts/Boxes Waste
To be

submitted
200-ST-1 Septic Tank and Drain Fields Waste
Gro tic Tanks & Dr in Fields Waste

200-UR-1 Unplanned Release Waste Group
Un lanned Release

To
be

submitted

200-SW-2 Radioactive Landfills and Dumps
o Landfills & Dum s Waste

To be
submitted

200-SW-1 Non-Radioactive Landfills and
Dum s Grou Landfills & Dum s Waste

*Includes 14 other 200 North Waste Sites

Modifications established by approval of this Tri-Party Agreement Change Request are denoted as raHinetsd ike.eat for
deletions/modification and shading for new text.

Milecfnne Dnwriptinn Date

M-013-OOM Submit 31 200 NPL RI/FS (RFI/CMS) Work Plam 12/31/2002

r the 200-TS.^1 TankslLutes/Pits DiversionBozes OII,
Includes'wasCe sites iti tlie200-ST-1;'$e0tic Tank and D'rainFields OU



Tri-Party Agreement Change Request
M-013-02-01

Page 4 of 4

M-013-OON

M-013-000

12/31/2003

12/31/2004



s ^^^
Enclosure 2

Change Number Federal Facility Agreement and Consent Order Date
Change Control Form

M-015-02-01 Do not use blue ink. Type or print usin black Ink. 5/09/2002

Originator Phone
G. H. Sanders, RL
Actin Assistant Ma er Central Pla ea 372-1766

Class of Change
I - Si n tor' s - Ex 'v II - Pro'ect Mana er

Change Title

Modify Tri-PartA eeme t Milestone Series M-01 5 i n Accordance with the Centra l Plateau A reement In P'n i le

Description/Justification of Change

The Hanford Federal Facility Agreement and Consent Order (TPA) contains commitments for the U.S. Department of Energy
(USDOE) to submit the 200 Area National Priority List (NPL) Remedial Investigation/Feasibility Study (RUFS) Work Plans to
complete the Investigation of Past-Practice Units by December 31, 2005 (Tri-Party Agreement Milestone M-013); complete al1200
Area Non-Tank Farm pre-Record of Decision (ROD) site investigations under approved work plan schedules by December 31,
2008 (Tri-Party Agreement Major Milestone M-015-OOC); complete the remedial actions for all non-Tank Farm Operable Units by
September 30, 2018 (Tri-Party Agreement Milestone M-016-00); and Submit Part B Permit Applications or Closure/Post Closure
Plans for all Resource Conservation and Recovery Act (RCRA) Treatment, Storage, and Disposal (TSD) units (M-020-00) by
February 28, 2004.

USDOE, the U.S. Environmental Protection Agency (EPA), and the State of Washington, Department of Ecology (Ecology)
(parties) have completed negotiations to modify the schedule for completion of non-Tank Farm Remedial Investigations/Remedial
Actions in the Central Plateau. These negotiations were conducted in accordance with the Tri-Party Agreement and the parties have
provided the stakeholders/public the opportunity to review the proposed changes prior to approval. The parties have agreed to a
strategy for timely waste site remediation of the non-Tank Farm RCRA corrective actions and Comprehensive Environmental
Response, Compensation, and Liability Act (CERCLA) past practice units for the Hanford Site Central Plateau. The parties have
set the schedule for submittal of the RCRA TSD Closure/Post Closure Plans (M-020 series milestones). The schedule is
coordinated with the FS submittal date and activities (M-015 series milestones). The M-015 and M-020 series milestones, while
coordinated, remain independently enforceable.

The parties signed an Agreement in Principle (AIP) that called for the agencies to complete negotiations and sign a Tentative
Agreement by January 31, 2002, and committed the parties to complete public comment/review and agency approval no later than
June 5, 2002.
Continued on PaLres 2 th u h 4
Impact of Change
Clarifications, consolidation, and deletions of existing TPA milestones/target dates and adds two milestones supporting the
200-PW-2 OU R1/FS and one milestone to submit a Proposed Plan for a remedial action(s) at high-risk waste site(s). Maintains
same timetable to com lete remedial investi ation and feasibi ' studies .
Affected Documents
The Tri-Party Agreement Action Plan - Appendix D, as amended, and Hanford site internal planning, management, and budget
documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plans; Sitewide Systems
Engineering Control doc ents; Project Management Plans; and if appropriate, LDR Report requirements).

Approval

^v G d !,1^APproved 1)isapproved
K. A. I^Lwn Ma ager Date

.s=
5 ^̂--±:::^Approved nisapproved

an ton 10 Administrator Date

42: APproved 1)isapproved
T. Fitzsi ons, Ecology Director Date

l



Tri-Party Agreement Change Request
M-015-02-01

Page 2 of 4

Tri-Party Agreement M-015 milestone series identifies the schedules from approved worl
work to complete 200 Area non-Tank Farm past-practice pre-Record of Decision (ROD)
December 31, 2008 (M-15-OOC). The 200 Areas Remedial Investigation/Feasibility Stu
Restoration Program, DOEBL-98-28, Rev. 0, established an approach for investigating I
approximately 700 waste sites were grouped into 23 process-based operable units (OUs),
waste categories (e.g., process waste, landfills). Each of the 23 OUs were scheduled in it
developed under the M-013 milestone series. One OU was included in the 100Area Rem
remaining operable units, the three agencies have jointly developed an improved approac
subsequent remediation of the waste sites based on lessons learned from Hanford's 100 a

lans for accomplishing the necessary RI/FS
aste site investigations by
Implementation Plan - Environmental
e waste sites. Under this plan,
fiich in turn were grouped into 9 major
Tri-Party Agreement to have work plans
ning Sites Record of Decision. For the
to the remedial investigations and
I 300 Areas.

The revised investigation approach is to evaluate one or more OUs in a single RI/FS. Thisreduces the number of work plans, remedial
investigation reports, and feasibility studies from 22 to 12. The revised approach is able t^collect data necessary to adequately
characterize the site and evaluate effective remedial alternatives. Under this approach, all f the RCRA TSDs identified in the M-020
series milestones will be sampled to comply with RCRA Closure/Post Closure requiremen{s. These improvements will be incorporated
into a revision of the 200 Areas Remedial Investigation/Feasibility Study Implementation Plan - Environmental Restoration Program,
DOE/RL-98-28, Rev. 0. Of the 12 RI/FS, 5 have approved work plans and 4 are in the final stages of the approval process. All
completed work plans will be revised to reflect OU consolidation.

Category

200-CW-1 Gable Mountain/B-Pond &
Ditch Coo in Water Gro*

Steam Conden
and Chemical

te, Cooling Water
6wer Waste

200-TW-1 Scavenged Waste Grouv an Scave ' Waste
fl

200-TW-2 Tank Waste Grou an cave Waste
200-PW-5 Fission Product-Rich Process
Waste Gron

Process Cond"
Waste (PC&P

ate and Process
M

200-CW-5 U Pond/Z-Ditches Cooling Water
Groun C/ W/ SW
200-CW-2 S-Ponds/Ditches Cooling Water
Gr u SC/CW/ SW
200-CW-4 T-Ponds/Ditches Cooling Water
Group SC/CW/ SW ,i-
200-SC-1 Steam Condensate ou SC/CW SW

200 S-1 Chemical Sewer Grou SC/CW/CSW
... r.

200-PW-2 Uranium-rich P e W ste Grouti PC&PW
200-PW-4 General Process Waste Grou PC&PW



Tri-Party Agreement Change Request
M-015-02-01

Page 3 of 4

0

200-PW-1 Plutonium/Organic-Rich Process
Waste PC&PW

200-PW-3 Or anic-rich Process Waste a PC&PW

200-PW-6 Plutonium Process Waste Grouri PC&PW

200-LW-1 300 Areas Chemical Laboratory
w

Chemical Laboratory Waste
w

200-LW-2 200 Areas Chemical Laboratory
Waste Gron W

200-MW-1 Miscellaneous Waste i ellan n Waste

200-IS-1 Tanks/Lines/Pits/Boxes Waste
Group Ta i Waste
200-ST-1 Septic Tank and Drain Fields Septic Tanks & Drain Fields

Waste

2 UntAonned Release Waste Grotm ned Release

200-SW-2 Radioactive Landfills and Dumps

Grout) Landfill s &
200-SW-1 Non-Radioactive Landfills and
Dumos Landfills & Dumns Waste

*lnelad 14 other 200 North Waste Sit t

The three work plans were submitted to Ecology and EPA in December for the 200-LW-1 300 Area Chemical Laboratory Waste
Group Operable Unit RI/FS, the 200-PW-1 Plutonium-Rich/Organic-Rich Process Condensate/Process Waste Group Operable Unit
RIF/PS, and the 200-MW-1 Miscellaneous Waste Group Operable Unit RtlFS Work Plan, and are undergoing regulatory review. Each
work plan contained a proposed change request identifying Tri-Party Agreement Interim Milestones. Milestones governing RI/FS
work for these units will be finalized as a part of the regulatory work plan review process and not as part of the Central Plateau
negotiations.

Modifications/deletions to existing milestones are denoted with-rcdiina'suiite-eat, new milestones are shaded.

Milestone Descrigtion/Title Due D t
M-01 5 -00 1 for al l Ogerable 1 2/31/2008

M-015-00C
Complete a11200 Area Non-Tank Farm Operable Unit Pre-ROD Site Investigations

under v Work Plan Schedules
12/31/2008

6H B4£^F^
goo BP i RaH

900 BP 1 ft8B
M^91 5^94£+9135

ri-blentlts



Tri-Party Agreement Change Request
M-015-02-01

Page 4 of 4

Milestone Date

^^116^6!'S94E%

10 sts BeeIFF 460-0PkR9H

Submit 200-CW-1 Gable Mountain Pond/B Pond and Ditch ' lina Water Oroup
Feasibility Study, includinyt 216-N-1, 216-N-2, 216=N-3, 21 ., 216-N-5, 216-
N-6,216-N-7,UPR-200-E-34,600-118,200-N-3,600-254, D̂7-14,2607-R;

M-015-38A UPR-200-N-1, and UPR-200-N-2 Past Practice Waste Sites 03/31/2003
, and Submit 200-CW-1 Gable ntMouain

1bndB Pond and Ditch Cooling Water Group Proposed Plan*oposed RCRA
Permit i on

M-01 5 -39B Submit - Chemical Sewer Report 05/31/2004
Submit 200-CS-1 Chemical Sewer Group FS

M-015-39C
200-CS-1 Chemical Sewer Group Proposed Plan/Proposed R

and submit
Permit

11/30/2005

Modification

Submit 200-CW-5 U Pond/Z-Ditches Cooling Water,Group eport includiqg

M-015-40B the Past Practice Waste Sites in the 200-CW-2 S-Ponds/Ditc Coolidl{' Water,
05/31/2003

Group, the 200-CVV-4 T-Ponds/Ditches Cooling Water Group, pod th6200-SC-1

Submit 200-CW-5 Pond/Z Ditches Cooling Water Group FS Submit
200-CW=S U Pond/Z Ditches Cooling Water Group Proposed

t
lan uw^ttdtna' fa

M-015-40C Past Practice Waste S'itesin the 200-CW-2 S-Ponds/Dilches linQ Wptertit^up; 10/31/2004
the 200-CW-4 T-Ponds/Dltches Cooling Water t;,roup,and 200-SC,.1,Steain

Submit 200-TW-I OU and 200-TW-2 OU RI Report to EPA a EcolcRy and
includes the PasrPractice Waste Sites in the 200-PW-5 FissionProduct°Rich 10/30/2002

M-015-41B
Submit 200-TW-1 OU and 200-TW-2 OU FS and Proposed PI in to EPA and

M-O15 41 C
Ecololtv.and includes the Past Practice Waste Sites in the 2 !AV-5 Fission

03/31/2004
Product-Rich Process ;Waste Group. The waste site essacia kpvith the Flanford
r

irfBtS^l2t? 97iMiQ961

M-015-43B
Submit 200-PW-2 OU RI Report including the Past Practice (aste Site^.in the,

06/30/2004 ' 'Waste ,

Submit 200-PW-2 OU Feasibility Study and Proposed Pl sed RCRA
M-015-43C Permit Modification including the Past Practice Waste Sites in the 200-PW-4 12/31/2005

General Process Waste
Submit a Proposed Plan to EPA and/or EcoloQyto conduct reniedial action(s) for

M-015-47 source control at hiQh=risk waste site(s) which includes an engittxrinA evaluation 6/30/2003
' of an n' r surface barrier.



Enclosure 3

Change Number Federal Facility Agreement and Consent Order Date

7 Change Control Form
M-016-02-O1 Do not use blue Ink. Type or print using black ink 5/28/2002

Originator Phone
G. H. Sanders, RL
Actin As ' n M n r Central Plateau 372-1766

Class of Change
[X] I - Signatories [] II- Executive Manager [] III - Project Manager

Change Title
Modification of the M-0 16 Series Milestones
Description/Justification of Change

The Hanford Federal Facility Agreement and Consent Order (TPA) contains commitments for the U.S. Department of Energy

(USDOE) to submit the 200 Area National Priority List (NPL) Remedial Investigation/Feasibility Sridy (RI/FS) Work Plans to
complete the Investigation of Past-Practice Units by December 31, 2005 (Tri-Party Agreement Milesrme M-013); complete all

200 Area Non-Tank Farm pre-Record of Decision (ROD) site investigations under approved work plan schedules by
December 31, 2008 (Tri-Party Agreement Major Milestone M-015-00C); complete the remedial actions for all non-Tank Farm

Operable Units by September 30, 2018 (Tri-Party Agreement Milestone M-016-00); and Submit Part B Permit Applications or

Closure/Post Closure Plans for all Resource Conservation and Recovery Act (RCRA) Treatment, Storage, and Disposal (TSD) units

(M-020-00) by February 28, 2004.

USDOE, the U.S. Environmental Protection Agency, and the State of Washington, Department of Ecology (parties) have completed

negotiations to modify the schedule for completion of non-Tank Farm Remedial Investigations/Remedial Actions in the Central
Plateau. These negotiations were conducted in accordance with the Tri-Party Agreement and the parties have provided the
stakeholders/public the opportunity to review the proposed changes prior to approval. The parties have agreed to a strategy for

timely waste site remediation of the non-Tank Farm RCRA corrective actions and Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA) past practice units for the Hanford Site Central Plateau.

The agencies signed an Agreement in Principle (AIP) that requires the parties to sign a Tentative Agreement by January 31, 2002,

and commits completion of public comment/review and agency approval no later than June 5, 2002.

Continued on Pa es 2.
Impact of Change

Modifies the M-016-00 milestone description and extends the M-016-00 completion date to coincide with single-shell tank farm

closure M- 5-00 .

Affected Documents

The Tri-Party Agreement Action Plan - Appendix D, as amended, and Hanford site internal planning, management, and budget

documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi Year Work Plans; Sitewide Systems

Engineering Control d ments; Project Management Plans; and, if appropriate, LDR Report requirements).

Approv Is

^pprovrd nisapproved
K. . Kle'n, Manager Date

3 Approved nisapproved
a, Region 10 Administrator Date

^ LApproved^isapproved

9

C. Fi i ons, Ecology Director Date



Tri-Party Agreement Change Request
M-016-02-01

Page 2 of 2

Description/Change (Continued)

Past-practice waste site remedial actions in the 200 Area must be closely coordinated v
Tank Farms and on major facilities. The 200 Area non-tank farm operable unit waste
December 31, 2008 under the M-015 series milestones and all source RODs are expea
Additionally, the parties decided that the M-016-00 major milestone be extended to 20
actions with single-shell tank farm closure. Tri-Party AQreemeqt Milestone M-016-00,
12/31/2012) and M-016-00B (Complete all 300 Area Remedial Actions by 09l30l2018
Tri-Party Agreement Change Package as M-016-01-05 and M-016-01-06. Because all
activities in the 100 Area are covered by proposed milestone M-016-OOA, they are beit

Modifications established by approval of this Tri-Party Agreement Change Request are
deletions/modification and sliading for new text.

as redtmdstrikeent for

Date

remedial/closure activities conducted in the
investigations will be completed by
o be in place no later than 2010.
o coordinate non-Tank Farm remedial
;omplete all 100 Area Remedial Actions by
e addressed as part of the River Corridor
ontamination and decommissioning
ricken from M-016-00 milestone.

M-016-00 Complete Remedial Actions for all Non-Tank Farm Operablrj
Units.

9039fQ9i9
9is6d(iaa,



S ^^fBZ
Enclosure 4

Change Number Federal Facility Agreement and Consent Order Date
Change Control Form

M-020-02-01 Do not use blue Ink. Type or print using black Ink. 5/28/2002
Originator Phone
G. H. Sanders, RL
Ac in Assistant ana er Central Plateau 372-1766

Class of Change
X- Si nat ri I- Exec utive Mana er - Pr ' t a a er

Change Title
Modi Tri-Partv Aamment Mi lestone Seri es Accordance with the Central Plateau Agreement In Prin i le
Description/Justiffcation of Change

The Hanford Federal Facility Agreement and Consent Order (TPA) contains commitments for the U.S. Department of Energy
(USDOE) to submit the 200 Area National Priority List (NPL) Remedial Investigation/Feasibility Study (RUFS) Work Plans to
complete the Investigation of Past-Practice Units by December 31, 2005 (Tri-Party Agreement Milestone M-013); complete all 200
Area Non-Tank Farm pre-Record of Decision (ROD) site investigat:ons under approved work plan schedules by December 31,
2008 (Tri-Party Agreement Major Milestone M-01S-OOC); complete the remedial actions for all non-Tank Farm Operable Units by
September 30, 2018 (Tri-Party Agreement Milestone M-016-00); and Submit Part B Permit Applications or Closure/Post Closure
Plans for all Resource Conservation and Recovery Act (RCRA) Treatment, Storage, and Disposal (TSD) units (M-020-00) by
February 28, 2004.

USDOE, the U.S. Environmental Protection Agency (EPA), and the State of Washington, Department of Ecology (Ecology)
( parties) have completed negotiations to modify the schedule for completion of non-Tank Farm Remedial Investigations/Remedial
Actions in the Central Plateau. These negotiations were conducted in accordance with the Tri-Party Agreement and the parties have
provided the stakeholders/public the opportunity to review the proposed changes prior to approval. The parties have agreed to a
strategy for timely waste site remediation of the non-Tank Farm RCRA corrective actions and Comprehensive Environmental
Response, Compensation, and Liability Act (CERCLA) past practice units for the Hanford Site Central Plateau. The agencies have
set the schedule for submittal of the RCRA TSD Closure/Post Closure Plans (M-020 series milestones). The schedule is
coordinated with the FS submittal date and activities (M-015 series milestones). The M-015 and M-020 series milestones, while
coordinated, remain independently enforceable.

The agencies signed an Agreement in Principle (AIP) that calls for the parties to complete negotiations and sign a Tentative
Agreement by January 31, 2002, and commited the parties to complete public comment/review and agency approval no later than
June 5, 2002.

Continued a es 2 th u h 3.
Impact of Change
Extends completion date to coincide with the FS completion dates under M-015 and further defined the M-020 commitments
through two additional milestones.

Affected Documents
The Tri-Party Agreement Action Plan - Appendix D, as amended, and Hanford site internal planning, management, and budget
documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plans; Sitewide Systems

i i documents: r' t Manaitement r

^ vApproved nisapproved
WK[ein, Mana Date

s Z-̂ !Approved 1^isapproved
dministrator Date

v^S^L Approvedisapproved
C. F' z mmons, Ecology Director Date

!
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The 200 Areas Remedial Investigation/Feasibility Study Implementation Plan - Envirc
Rev. 0, (Implementation Plan) established an approach for investigating 200 Area non-'
plan, approximately 700 waste sites were grouped into 23 process-based operable units
major waste categories (e.g., process waste, landfills). The 16 RCRA TSD Units requii
series milestone were included in OUs under this grouping process. All 23 OUs were s
work plans developed under the M-013 series milestone. All 16 RCRA TSDs were ide
requiring investigation. At the current time, closure/post closure plans have been subn

The 16 RCRA TSD units are:

ital Restoration Program, DOE/RL-98-28,
Farm past-practice waste sites. Under this
s), which in turn were grouped into 9
losure/post closure plans under the M-020
uled in the Tri-Party Agreement to have
d in the Implementation Plan as sites
for 7 of the 16 TSD Units.

^ ^ f ^T ^ ^^ f^"

h^2^x M f
. ^jS '

^,'^ rt .`•E
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". } }f;. , `RCR

a,^^^ fyL

Y.

dY Tti^+} ^̂r' 'g. N M

5
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M-20-07 Submitted 0 W.

2 1 6-B-3 System Submitted 3/31/90
276-S- 4 Storage Tank M-20-27 Submitted 11/25/92
276-S - 142 Storapte Tank M-2 - 7 Submi tted 1
216 - M- Not sub 'tt
21 6-A-36B Crib M-20-33 Not submitted - W-
21
21 6-U- 2 Crib M-20-37 S ubmitted 6127/95 100-M-2
216-A- 7-1 M- 0 2 Not s ubmitted -4
0 - Not submitted W

M- - 4 /9
21 - Pond M- N t u it e
2- Ditch M-20- Not su 'tte 00- -1
24 1 -CX-70 Tank - 4 Not u 'tted -IS-1
2- -71 Neut. Tank 4 Not ubmitt -1
241-CX-72 Storage Tank M-20-54 Not submitted . 00-I -1

Subsequent to the approval of the Implementation Plan, one OU was included in the 100 Area Remaining Sites Record ofDecision.
For the remaining operable units, the three agencies have adopted an improved approach to the remedial investigations and subsequent
remediation of the waste sites based on lessons learned from Hanford's 100 and 300 Areas.

The revised investigation approach is to evaluate one or more OUs in a single RUFS. This reduces the number of work plans, remedial
investigation reports, and feasibility studies from 22 to 12. The revised approach is able tl^ collect data necessary to adequately
characterize the site and evaluate effective remedial alternatives. Under this approach, all of the RCRA TSDs identified in the M-020
series milestones will be sampled to comply with RCRA Closure/Post Closure requirements. These improvements will be incorporated
into a revision of the 200 Areas Remedial Investigation/Feasibility Study Implementation Plan - Environmental Restoration Program,
DOE/RL-98-28, Rev. 0. Of the 12 RI/FS, 5 have approved work plans and 4 are in the final stages of the approval process. All
completed work plans will be revised to reflect OU consolidation.

The Implementation Plan established a framework for integrating the RCRA TSD closure process with the OU RT/FS process. The
remaining Closure/Post Closure plans will be submitted in conjunction with the associated operable unit Feasibility Study. The parties
have agreed to change the Tri-Party Agreement M-020-00 completion date to December 31, 2008 so that it will be
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ctyardinated with the completion of the OU RI/FS process Tri-Party Agreement Milestone M-015-OOC. The M-020 interim milestones

rue modified to coordinate with the M-015 interim milestones or with the remaining M-013 series milestones for OU work plans that

l,tave not yet been developed. The M-020 series milestones are independently enforceable. Milestone M-020-OOB establishes the

submittal date for closure/post closure plans for the following RCRA TSDs: 216-A-10, 216-A-36B, 216-A-37-1, 207-A South

Retention Basin, 216-5-10 Pond, 216-5-10 Ditch, 241-CX-70, 241-CX-71, and 241-CX-72. Milestone M-020-OOA was created to

retain the February 28, 2004, deadline for submittal of Part B Permit Applications or Closure/Post Closure Plans for all RCRA TSD

Units, except the units listed in M-020-OOB.

Modifications/deletions to existing milestones are denoted with-rafiindshikt-wt, new milestones and changes are haded.

M-20-00 Submit Part B Permit Applications or Closure/Post Closure Plans for All RCRA $3148112994

TSD Units 12/31l2^

^... .

M 020-OOA Submit Part B Permit Applications or
TSD Units except 216-A-10, 216-A-
216-5-10 Pond, 216-5-10 Dit6h; 241

.... y ...i`T2 in..^... ^ .

1,and;

M-020=00B . Submit Closure/Post-Closi
South RetentionBasin; 21
241-CX-72. .

,« f ,^^ .• . . ^,
M-20-33 Submit 216-A-10 Crib, 216-A-36B Crib, 216-A."37=1 Cnb,^Batl 20T=^. . uth

Retention Bas`in Closure/Post Closure Plans to Ecology in coordination with the

M-20-39 Submit 216-5-10 Pond and Ditch Closure/Postclosure Plan to Ecology
In coordination with the

Sewer

1rf^20-53
e.o.di, atiol oil

M-20-54 Submit 241-CX-70 Storage Tank;241-CX-71 Neutralization Tank 241-CX-72 Storage Tank

3:ank9yatem Closure/Post Closure Plan to Ecology in
coordination with

^,^
Ii?l3Yl20^5

4fi613993...,. ,.;
11/30/2005

4'fi91%64
12/31/2008
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Hanford Trd-Parry Agreement

Modifications to Hanford's 200 Area Central Plateau
Waste Site Cleanup Milestones
Tri-Party Agreement Change Requests

M-013-02-01, M-015-02-01, M-016-02-01, M-020-02-01

Comment and Response Document
June 2002

1. Hanford Advisory Board, submitted by Todd Martin, Chair

Comment 1: The Hanford Advisory Board (Board) endorses the proposed Tri-Party
Agreement (TPA) changes for the 200 Area as a first step in what should be an integrated
comprehensive effort. The Board is encouraged by the cooperation of the TPA agencies
in seeking improvements to the Hanford cleanup program. This letter does not
recommend any delay to ongoing work or the implementation of the 200 Area change
package, but rather it encourages integration of necessary long-term cleanup activities.
However the Board finds the following key areas of concern outstanding.

This change package only includes non-tank farm operable units (OU). There is an
extensive inventory of remediation needs that must be resolved on an integrated,
consistent basis for all operable units.

Response to Comment 1: Thank you for your endorsement of the Central
Plateau Tentative Agreement and associated Tri-Party Agreement (TPA)
Change Packages. Your continued emphasis on the importance of integrating
the Hanford cleanup between the Office of River Protection (ORP) and the
Richland Operations Oftice (RL) is clearly understood and we continue to agree
with your advice in that regard. See also response to Comment S.

Comment 2: The Board advises that a comprehensive risk assessment, including
quantitative analyses be developed to guide cleanup decisions. The current change
package claims a "risk based" approach to prioritizing remediation work, but no risk
analysis is shown.

Response to Comment 2: When we refer to using aIkisk-based approach
to prioritizing work" we were not trying to Imply a detailed risk
assessment had been done to support the prioritizatlon process. Instead,
we are simply referring to a more general, but germane philosophy that
places top priority on the bigger, more complicated contaminant
problems (e.g. carbon tetrachloride plumes on the Central Plateau,
understanding contaminant distribution in the vadose zone for tank and
scavenged waste, etc.) that need to be resolved in order to establish a

Dtaft 20D Area Comment and Response
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sound remedial action decision framework on which to base the remedial
alternative selection process which is expected to take place between
2005 and 2008.

Every remedial action record of decision (ROD) for each of the major
waste groupings will be supported by a risk assessment that is{ typically
performed as part of the feasibility study that evaluates the effectiveness
of remedial alternatives.

Comment 3: The Board advises that the groundwater program immed^ately be
incorporated as an integrated part of the cleanup program. The Agenc es assert a
commitment to focus on ground water remediation, but ground water units are excluded
from the proposed change scope.

Response to Comment 3: During the process of identifying wI t
needed to be negotiated during the Central Plateau TPA nego^iations,
the Tri-Parties had known for some time that major milestonqs
M-013, M-015, M-016, and M-020 had to be addressed. Thesq
milestones provide the framework for making remedial actio
decisions for the 800-plus soil waste sites on the Central Plate^u. The
Tri-Parties agreed to exclude negotiations on the groundwate4Rrelated
portion of those milestones knowing that scope of discussions as
large enough to require its own dedicated and focused forum. Thus,
DOE committed in the Tentative Agreement to have separate,lbut
timely discussions with U.S. Environmental Protection Agenci(EPA)
and Washington State Department of Ecology (Ecology) on hqw it will
meet its existing groundwater commitmentsunder the TPA.
Groundwater discussions are an integral component of the C3T effort.

Comment 4: The role of long-term Waste Management, and ultimate ^losure of sites and
facilities, needs to be identified and addressed in the Central Plateau and integrated with
the remediation program.

Response to Comment 4: The Tri-Parties continue to recognize the
importance of integrating cleanup work between waste sites,
facilities, and tank farms. As with the groundwater cleanup
discussed above, the Tri-Parties remain committed to ensuring`an
"integrated, consistent basis," as referred to in the advice, bet^Ieen
the various major clean-up efforts. The Tri-Parties chose to use the
term "non-tank farm OUs (operable units)" to ensure that the ;
Tribes, stakeholders, and the general public understood the scqpe of
this particular set of negotiations.

Draft 200 Area Comment and Response
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Comment 5: The Board advises the Agencies to establish an integrated plan and concept,
bringing together a consistency of remedial approaches and schedules for the full scope
of 200 Area cleanup.

Response to Comment 5: The Tri-Parties are working on a Central
Plateau Strategy as part of the Cleanup, Constraints and Challenges
(C3T) process. We anticipate that this effort will result in an
integrated program that brings together a consistency of remedial
approaches and schedules for the full scope of 200 Area cleanup.

2. Oregon Office of Energy, submitted by Ken Niles

Comment 1: Failing to integrate groundwater remediation into these milestones could be
a serious tactical mistake which could require re-entering previously closed waste sites
during a later groundwater cleanup effort. The cleanup and closure efforts for some
waste sites could result in a final configuration that might conflict with a future
groundwater cleanup effort or require that less than optimum technologies be used for
this cleanup.

Response to Comment 1: The Tri-Parties understand your concern
regarding the relationship between source control and groundwater
remediation. The Tr1-Parties are currently working on a Central Plateau
groundwater protection and remediation strategy as part of the Cleanup,
Constraints and Challenges (C3T) process. We anticipate that this effort will
result in an integrated program that recognizes the tie between source and
groundwater actions.

Comment 2: While we applaud the efforts to streamline cleanup and make it more
efficient, we feel some compensatory measures should be taken to offset the potential
uncertainties introduced into the process by reducing the number of investigations
conducted. Specifically, there should be requirements for confirmatory sampling of sites
not investigated as part of the Remedial Investigation/Feasibility Study process to ensure
the analysis done during this process applies to the site.

Response to Comment 2: We agree. In order to determine whether a
proposed remedy will be protective, adequate informatian and evaluation
will be gathered for all waste sites. Following the remedial decision,
confirmatory/remedial design sampling will be performed recognizing that
additional data will be needed to implement the selected remedy(ies).

Comment 3: These change packages are very difficult to read. They are highly technical
and filled with acronyms. Even members of the public who have been actively involved
in reviewing cleanup documents for a number of years would likely have difficulty

Draft 200 Area Comment and Response
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deciphering most of the M-015 milestones. We urge the Tri-Parties to explore new ways
to make this information more understandable to the general public. Perhaps including a
map as part of the change package would assist a reader in determinii^g some of the
specific areas mentioned in the milestones. Expanding the "Descriptpon/Title" may also
help. Making these documents more understandable will allow more people the
opportunity to comment and allow their comments to be more cogent and useful to the
agencies.

Response to Comment 3: We agree. Currently the way tile Tri-Parties
develops change packages is to ensure the milestones are yvritten consistent
with how they appear in the Tri- Party Agreement and to jensure legal
enforceability. This does not always afford easy reading 1^ the public. The
Tri-Parties will continue to work to improve the tools we use to provide
better understanding such as fact sheets and other public information
materials.

3. Confederated Tribes and Bands of the Yakama Nation, submitted
by Russell Jim

Comment 1: Communication. No intergovernmental dialogue has ` curred with YN
leading up to this change packet. When a meaningful govemment-to^govemment
relationship is properly executed, a mutual decision can be reached. opefully,
meaningful dialogue will start very soon so we may reach a mutual agreement on how
characterization should precede for the 200 Area NPL site.

Response to Comment 1: DOE and EPA recognize that,
Federal government, we have a trust responsibility to A
Tribes to consult with the tribes and whenever possible,
resources which may be affected by agency decision-ma;
DOE, EPA, and the State of Washington have adopted 1
recognize Tribal sovereignty and commit to a governme
relationship with the Tribes.

We regret the late notification we sent you for the meetin
held on January 16, 2002 in Pasco, Washington where wo
progress on the negotiations involving cleanup of waste si
Since you were unable to attend, the Tri-Parties look fori
opportunity in the very near future to discuss with you it
resulting from those negotiations. We also thank you for
have provided and hope that our response resolves your

;ncies of the
in Indian
et Tribal
Moreover,
s, which

ie Tri-Parties
:cussed the
in the 200 Area.
d to an
roposed changes
comments you

Comment 2: Justification for Change of Characterization . Many reajsons exist for
changing the way characterization is perform at the Hanford Site. We provided a few
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justifications in a letter dated March 11, 2002 to the Tri-Parties and believe this is reason
enough to change the way characterization is conducted.

A comprehensive assessment could determine what contaminants are present and identify
potential threats to human health and cultural resources that are important to the Yakama
people. This is a major concern to YN, especially in light of a recent report, developed
by the Risk Assessment Corporation for the federal government, concluding that Indians
may have been exposed to more potentially cancer-causing radiation than other people
living near Hanford. This information was presented during a January meeting in
Kennewick of the Inter-Tribal Council for Hanford Health Projects.

Response to Comment 2: We agree with the Yakama Nation statement In
your letter dated March 11, 2002 that the Comprehensive Environmental
Response, Compensation, and Liability Aet (CERCLA) RUFS process
identifies gathering characterization data early, prior to any cleanup action.
Our approach is to gather sufficient information to allow for efficient remedy
selection. Following the remedial decision, confirmatory/remedial design
sampling will be performed recognizing that additional data will be needed
to implement the selected remedy (ies).

Comment 3: Baseline Assessments. The CERCLA RI/FS process identifies gathering
characterization data early, prior to any cleanup action. A scientifically sound assessment
needs to be implemented early in the cleanup process to aid in determining the types and
extent of contamination, pathways of exposure, and establishment of cleanup levels
protective of biological receptors. This is one of the remedial cleanup criteria of 40 CFR
§ 300.430. The M-013/015 milestone series are both deficient in language requiring the
collection of comprehensive characterization data (pathway confirmation via exposure
tests, toxicity tests, etc.) to assess protection of all biological receptors.

An alignment with the implementing regulations (40 CFR § 300.430), EPA's Ecological
Risk Assessment Guidancefor Superfund: Processfor Designing and Conducting
Ecological Risk Assessments (EPA 540-R-97-006, OSWER Directive #9285.7-25, June
1997), and the Washington Department of Ecology's recently amended Model Toxics
Control act (MTCA) is needed.

One thing is known: hazardous substances continue to reach biological receptors in the
200 Area. What effects these contaminant levels mayhave on biological receptors
remain unknown, since little actual characterization has occurred. YN waits for adequate
comprehensive characterization to demonstrate protectiveness of these resources reserved
in the Treaty of 1855.

Response to Comment 3: We agree with the Yakama Nation statement
regarding the need for scientifically sound assessments. Inherent within the
requirements of performing a CERCLA Superfund cleanup Is the
requirement to conduct a scientifically sound assessment of risk to human
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health and the environment coupled with an assessment ofjKhe feasibility of
possible remedial alternatives. This assessment must occu prior to and in
support of remedial action decision-making. The propose^changes to the
200 Area soil waste site cleanup approach maintains this r4quirement for
performance of these assessments early in the cleanup p"s and in a
manner that aids in determining the types and extent of cootamination,
pathways of exposure, and establishment of cleanup levels protective of
biological receptors.

In our efforts to improve the approach for conducting the ological portion
of these assessments, DOE has prepared a draft document^titled Ecological
Evaluation ofthe 200 Areas which captures the ecological e luation
approach we discussed with you last year. It focuses directly on Phase 1 and
the compilation of existing 200 Areas ecological data.

Comment 4: M-013 milestone series. Under the M-013 change package, the Tri-Parties
proposes to consolidate 22 operable units into twelve operable units, and to evaluate one
or more OUs in a single RI/FS. The purpose is to reduce the number of work plans and
RI reports and feasibility studies. A hidden agenda appears to be to further reduce the
amount of characterization that will be performed in the 200 Area. Orje can clearly
understand this when one references the 200 Areas Remedial Investigaltion/Feasibility
Study Implementation Plan, DOE/RL-98-28, Rev. 0. This document dutlines the
analogous approach (currently called lessons learned) to characterizatipn of waste sites,
which depends on limited characterization of one site then extrapolatir#g the results to
other similar sites. The implementation plan also does not include any `^iological
assessment guidance, and as currently written, does not instruct remedi&l project
managers to gather any empirical, biological data. 200 Area remedial Investigation work
plans being published right now fail to address biological receptors or pharacterization.
The Tri-Parties state in the change package that the revised approach is able to collect
data necessary to adequately characterize the waste sites and evaluate efffective remedial
alternatives. With less characterization, it not only makes the task of demonstrating
protectiveness of human health and the environment more difficult but it also makes
prioritizing and focusing on areas that present the highest risk. A true Irisk framework has
not been provided which would identify high risk sites and establish a cleanup and
closure approach for those sites.

Response to Comment 4: The further consolidation of oper*ble units is an
excellent opportunity to add efficiency to performance of 200 Area waste site
remediation. It should not be misconstrued as an attempt to postpone or
circumvent gathering the necessary data to support remedial action decision-
making.

The draft ecological evaluation document being issued by POE very shortly
and which is mentioned in the earlier comment response, is {ihtended to
supplement the existing 200 Area Implementation Plan. Please note that
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DOE expects to revise the 200 Area Implementation Plan, a primary
document under the TPA, within the next year. The revision will establish
consistency with changes made as a result of this year's Central Plateau TPA
negotiations and improve the remediatioh planning portion of the document.

With regard to our efforts to establish the Hanford risk framework, the Tri-
Parties remain committed to working with the Tribal Nations and the
Hanford Exposure Scenario Task Force in our efforts to establish a useful
framework for evaluating risk to human health and the environment across
the Hanford Site. We expect that part of the effort dedicated to the Central
Plateau will be concluded by mid- June and we look forward to additional
discussions with you on that subject.

Comment 5: M-015 milestone series . Under the M-15 change package, the Tti-Parties
propose completing all remedial investigations (RI) by 2008. This appears feasible.
However, a comprehensive baseline characterization assessment, including biological
exposure and effects, needs to be part of the RI. This has not been performed or
proposed yet. The ground water vadose zone project and its SAC have not addressed the
surface soils or the biological zone in the 200 Area NPL site. Furthermore, the 200 Areas
Remedial Investigation/Feasibility Study Implementation Plan-Environmental
Restoration Program, DOFJRL-98-28, Rev 01ack guidance on performing a biological
assessment, i.e. exposure/effects and the work plans issued to date lack any outline for
biological assessments. We conclude that the Tri-Parties will be unable demonstrate
protectiveness of human health and the environment if they continue on the current path.

Surface Barrier. As part of the M-015 series, the Tri-Parties propose an engineering
evaluation of an engineered surface barrier. It is not clear why this milestone is
necessary. A prototype barrier was constructed in the 200 East Area several years ago
and its performance was measured. According to the results, it met or exceeded all
design specific actions and protection criteria. There is no need to repeat the evaluation.
RI/FS guidance under CERCLA establishes the correct process to follow. The
conceptual batrier design document was developed and approved by DOE-RL. This
proposed change package language should not be a platform to fund research and
engineering projects. Best Available Technologies are used for this process, not research
programs.

Response to Comment 5: Regarding your expectation for performance of a
baseline risk assessment, please see the previous comment response as you
made a similar statement In your comments on the M-013 portion of the
proposed TPA changes.

Regarding your comments on the proposed action to consider a decision for
use of surface barriers, this proposed concept is in keeping with the Tri-
Parties commitment to reducing risk and accelerating cleanup. Surface
barriers are a viable clean-up alternative particularly when used to
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remediate a waste site that is a known contributor to groui
contamination. As you know, Hanford has already made :
investment in developing barrier construction and perforn
technology through the employment of the more robust Ht
surface barrier design. Still, here at Hanford there is an oi
demonstrate alternative cover designs that are not as robu
barrier design yet meet the requirements for protection of
the environment. Since surface barrier technology is very
one of the more commonly considered remediation actions
alternative cover demonstration would be used to target rt
provide Hanford site-specific long-term performance moni
further demonstrate our commitment to accelerating cleao
possible, the Tri-Parties believe this proposed action is wol
consideration. We look forward to sharing with the Triba
other interested stakeholders the resulting engineering eva
proposed plan associated with implementing this proposed
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Comment 6: Independent Oversieht. The Tri-Parties have not demonstrated their ability
to perform an unbiased, scientifically sound and defensible assessment', Due to
documented inadequate environmental assessment processes that are tqing place at
Hanford, which are not sufficient to ensure protection of people and th^ environment, YN
sees a need for independent oversight to conduct interim and final (pre. and post-)
remedial risk assessments.

Response to Comment 6: This comment is identical to the cpmment made in
your March 11 comments on the 100/300 Area TPA milestone change
packages. Our same response follows:

The Tri-Parties respectfully disagrees with the commenter'
there is a lack of independent oversight by the Tri-Parties i
conduct of unbiased, scientifically sound and defensible ass
primary cleanup authority resides with CERCLA, Resourc
and Recovery Act (RCRA), State Hazardous Waste Managei
(HWMA), and the Atomic Energy Act of 1954. Both the EP
have and continue to provide independent oversight as leac
agencies with respect to the cleanup activities at the Hanfoi
specific cleanup requirements are mandated by either CEF
HWMA. As required, cleanup actions consider substantivt
promulgated regulations including those enforced by the U
Wildlife Services as Applicable or Relevant and Appropriate
(ARARs). Also, all natural resource trustees with appropr
the Hanford Site have been participating in the Hanford N
Trustee Council regarding cleanup decisions impacting nal

;ertion that
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ients. The

nt Act
and Ecology
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I resources.
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Comment 7: Negotiations. As part of thee negotiations, and as provided in 40 CFR
§300.615 (d) (2) and CERCLA § 122 (j)(1), the Yakama Nation believes that it is
appropriate for the U.S. Department of Interior/U.S. Fish and Wildlife Service, which is
responsible for species protected under the Endangered Species Act (ESA) and the
Migratory Bird Treaty Act (1vIBTA) at the Hanford Site, to participate in the negotiations
of M-013/015.

USFWS stated, in a letter dated October 18, 2000 from Regional Director Anne Badgley
to Keith Klein, that it believes it is time the Service be added to the Tri-Party agreement.
YN supports the agency's request to be added to the TPA. It will ensure that natural
resources, especially ESA and MBTA species, are properly addressed. Furthermore, the
two federal agencies should enter into an Interagency Agreement with the USFWS to
provide the much needed expertise for conducting ecological risk assessments.

In addition to the USFWS, we believe that it is appropriate for the Yakama Nation, which
has treaty resources subject to the federal trust responsibility, to participate in the
negotiations of this change package.

Response to Comment 7: This comment is identical to the comment made in
your March 11 comments on the 100/300 Area TPA milestone change
packages. Our similar response follows:

It is not appropriate to add the U.S. Fish and Wildlife Service (USFWS) to
the TPA because it is a CERCLA and RCRA regulatory compliance
document. We are working with the USFWS to coordinate decision-making
and planning in the Hanford Reach National Monument areas. CERCLA
and other environmental laws that apply to the Hanford Site require
standards that are protective of fish, wildlife and their habitat.

Regarding your participation in the negotiations of TPA changes, we hope
that the level of commitment DOE stated in its April 8, 2002 letter from
Jessie Roberson to Russell Jim is an acceptable proposal for improving our
communications. That commitment entails scrutinizing our consultation
planning process to Identify the appropriate steps necessary to properly
involve the Yakama Nation on a government-to-government basis in the
Hanford cleanup.

Comment 8: Attachment. Establish Biological Assessment Milestone for the 200 Area
NPL site (M-013/015)

Response to Comment 8: Thank you for offering the proposed milestone
language for biological assessment work. However, this work, although
termed a little differently as an "ecological evaluation/assessment", Is
inherent within the CERCLA-based Superfund clean-up framework. The
results of such assessments are reported by DOE in support of cleanup
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decision-making through various data quality objective development efforts
as well as in its remedial investigation reports and feasib ity studies. As you
can see, the Tri-Parties have proposed TPA milestones cwering both the
remedial investigation and the feasibility studies. An additional milestone
focusing on performance of the ecological evaluation is not necessary.

4. Columbia Riverkeeper, submitted by Greg deBruler,
Jason Deech, and Daniel Lichtenwald

Comment 1: Because of the massive vadose contamination that exists in the 200 Area,
the 100 Area characterization approach is unacceptable!

Response to Comment 1: In general, we agree that the r^tively thicker
vadose zone In the 200 Area presents more of a challenge,lhan the 100 Area.
Accordingly, we have been applying (and will continue tol apply) the 200
Area analogous sites approach by selecting "worst case" 4 tes for
characterization. Those are the sites where the greatest lume of liquid has
been applied and/or the greatest inventory of radionucli ` has been
disposed. Such sites are where contaminants would be e ^ ` ected to move the
deepest into the vadose zone. Drilling and sampling penetrates the entire
vadose zone.

Comment 2: The input flyer indicates that the U.S. Department of $nergy, U.S.
Environmental Protection Agency and Washington State Department of Ecology
"conducted a thorough review of the current cleanup approach and iontified
improvements to accelerate cleanup of these waste sites." During a *imilar review of the
same issue during the mid-1990's, the three agencies conducted the qeview via a
facilitated data quality objectives process (DQO). The DQO basis, r^sults, and
agreements were documented in a document issued in 1996 entitled 200Areas Soil
Remediation Strategy - Environmental Restoration Program (DOE/itL-96-67, Rev. 0).
Subsequently, another document was issued which described the implementation of the
200 Areas soil remediation strategy. This document is entitled 200 Areas Remedial
Investigation/Feasibility Study Implementation Plan - Environmental Restoration
Program (DOE/RL-98-28, Rev. 0).

The referenced 200 Areas soil remediation implementation plan states:
Significant efficiencies are also achieved by reducing the number of operable
units from 32 geographical-based groupings to 23 process-b ed waste site
operable units. Within each of these groups, representative sles will be selected;
treatment, storage, and/or disposal units will be included; an the analogous site
approach will be used to obtain characterization information., The grouping of
waste sites and selection of candidate representative sites was the first step in
developing a consistent characterization strategy that applies the analogous site
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approach used previously in the 100 and 300 Areas. These groupings can be used
to focus the characterization effort on a limited number of specific waste sites that
represent the group. The representative site data can then be used to make
remedial action decisions for all sites within a group. Sampling of individual
waste sites is expected to be required before remedial design to verify the
applicability of the representative waste site conceptual model, to confirm that
remedial action decisions are appropriate, and to provide data needed to design
the remedy. Sampling may also be performed during or after remedial design at
non-representative sites to verify the proper group placement. The use of the
analogous site approach is critical due to the large number of waste sites that exist
in the 200 Areas. Field analytical data would ultimately be required at all waste
sites, but the collection of this confirmatory data will coincide with the
commencement of remedial design activities. Following remediation, verification
sampling will also be performed to confirm that cleanup goals have been
achieved.

The input flyer states:
There are over'700 soii waste sites that fall within 9 major waste categories (e.g.,
process waste, landfills). The waste sites are grouped into 22 operable units based
on combinations of the major waste categories and contaminant sources. For the
remedial investigation/feasibility study process, the waste sites can be further
consolidated to 12 distinct groupings (due to similarities between contaminant
sources). This reduction of the number of waste site groupings allows for
substantial savings by reducing the number of reports necessary to address all of
the waste sites, while still providing the information needed to achieve effective
cleanup.

As indicated in the input flyer, a thorough review has occurred. However, the formal
documentation of that thorough review has not been referenced/cited or provided. In
other words, it appears that the 200 Area Soil remediation strategy has changed and that
the changes are not supported by a technical basis. It could be concluded that a reduction
of "distinct groupings" allows a reduction of characterizations and thus costs less. It
could also be concluded that such a reduction in costs is the primary motive for changing
the strategy as it is being proposed to be changed. Without providing the technical basis
of the proposed change as well as supporting decision-making documentation (i.e.,
published DQO), it is inappropriate to seek stakeholder input for a new 200 Area soil
remediation strategy.

Response to Comment 2:The Tri-Parties appreciates your acknowledgement
that a thorough review has occurred. We expect to demonstrate in each
individual RUFS work plan that sufficient characterization data will be
collected for the operable units addressed by that work plan. The
opportunity to consolidate documents (work plans and RUF'S reports)
became apparent as weimplemented the analogous sites approach. It
became apparent that there are similarities in waste sites in operable units of
the same process waste type. We expect to collect the same amount of data
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with fewer documents (plans and reports), but the perception of " fewer"
Investigations has been perceived as fewer data.

The Tri-Parties expect to refinme our soil remediation strate.ily as we complete
more of the operable unit investigations and complete propWsed plans by the
2008 milestone date. We will solicit public participation inirefinements of the
remediation strategy; and the proposed plans will be sent out for public
comment.

Comment 3: Additional Comment. The previous strategy (as documonted in the 200

Areas Soil Remediation Strategy - Environmental Restoration Prograin and 200 Areas
Remedial Investigation/Feasibility Study Implementation Plan - Envi^^.:onmental
Restoration Program) was to follow the CERCLA process as the basit for assessment

and remediation activities in the 200 Areas. It is appropriate to exclude the RCRA
single-shell tanks. Likewise, it is appropriate to exclude operating RCRA units (i.e.,
LLBGs, LERF, etc.). The operating RCRA units should be excluded to that RCRA
corrective action authorities may be invoked in the event that releases^ccur from

operating RCRA units. Obviously, the SSTs and LLBGs will be operpted for the
foreseeable future (tens of years) and it is vital that appropriate RCRAcotrective action
authorities be maintained so that interim measures may be taken to address source and/or

groundwater. The significance of this particular exclusion is supponted by the current
CERCLA approach that separates groundwater from source sites. To further explain, the

current configuration of the soil remediation strategy and the proposet)soil remediation

strategy do not provide means for implementing interim measures to ajiidress groundwater

contamination from source sites. Conversely, the current configuration of the soil

remediation strategy and the proposed soil remediation strategy do no) provide means for

implementing interim measures to address source sites when groundwjater contamination

is detected. In other words, by the CERCLA separation of source sites from groundwater

(via operable unit designations), the approach does not appear to addrtss vadose zone
contamination for those waste sites at which contamination has migrated beyond 15 feet

below the site (or beyond the extent of an excavation equipment's reach).

Response to Comment 3: Investigation of CERCLA and R^RA past practice
waste sites in the 200 Area have been, and will continue toOample and
characterize contamination well below 15 feet in depth. Likewise, the
feasibility studies and remedial actions will address contamination below 15
feetin depth.

Comment 4: Additional Comment. The input flyer states: "Followir4g completion of
these negotiations, the Tri-Party Agencies are committed to conductinjg timely
discussions on how the USDOE will meet existing commitments to cliaan up
groundwater." This statement does not provide assurances that the future discussions
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will address the above-described critical flaws of the soil remediation strategy. In fact, it
is of great concern that the 100 and 300 Areas River Corridor cleanup proposed
milestones have omitted groundwater, vadose zone, and surface water remediation needs
and schedules.

Response to Comment 4: The Tri-Part3es have had fruitful discussions (as
part of the C3T initiative) identifying Central Plateau groundwater
remediation needs and their approximate decision dates. We are continuing
to work on these and will invite the public to participate at the earliest
possible opportunity, i.e., as soon as there is a coherent concept. We
understand that any presentations will have to address public concerns about
the integration of soil, groundwater, and surface water remediation needs.

5. State of the Hanford Site Public Meeting

The "State ofthe Hanford Site"public meetings were conceived and held in order
to communicate with the public on a broad range ofHar{/brd Site issues. Although
the meetings were not speca;}'ic to these 200 Area TPA change packages, a comment
on the River Corridor (100 and 300 Area) TPA change package requested
consideration ofthe State ofthe Site comments. The comments at State ofthe Site
meetings, which may have included extended dialogue, were duly recorded as
summary statements. Those statements were categorizedfor relevance to one or
more ofseveral different issueshopics. The Tri-Partles reviewed the comments and
concluded that none were directly relevant to these TPA change packages. A
number ofthe comments dealt with high-level tank wastes, but that issue is
addressed by a TPA milestone series (M-45) not included in this TPA change
package. Therefore, responses to comments on that issue (tanks) have not been
included in this comment and response document.
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